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WG RECEIVED

LoweER WHLAMETTE GROUP
NOV 19 2013
' OFFICE OF
November 15,2013 ENVIRONMENTAL CLEANUP

| Chip Humphrey
U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500
Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for October 2013

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN OCTOBER 2013
e None.
Deliverables Approved by EPA

e None.

Deliverables Submitted to EPA and Other Actions

e On October 2, 2013, the LWG notified EPA that the LWG did not identify any issues with the
Remedial Investigation (RI) Section 9 revisions worthy of dispute.

e On October 7, 2013, the LWG provided EPA a courtesy copy of the MNR presentation for the
October 9 CAG meeting.

e  On October 10, 2013, the LWG provided the electronic Final Baseline Ecological Risk
Assessment (BERA) for EPA review.

®  On October 10, 2013, the LWG provided a memorandum in response to EPA’s September 10
request for additional Feasibility Study (FS) cost backup information.

e On October 18, 2013, a project status call was held with an EPA Remedial Project Manager and
the LWG Senior Project Manager.

e On October 22, 2013, an FS coordination call was held with an EPA Remedial Project Manager,
the LWG Senior Project Manager, and the LWG FS lead consultant.
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e On October 28, 2013, an FS coordination call was held with an EPA Remedial Project Manager,
the LWG Senior Project Manager, and the LWG FS lead consultant.

Comments/Documents Provided by EPA

e None.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS
e None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED
e None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for November and December 2013 and January and
February 2014 includes the following:

e November 2013: EPA to provide determination on whether the Final BERA is approvable. EPA
will then provide a schedule for the hard copy submittal.

e November 2013: Redline strike-out comments expected from EPA on Section 7 of the Draft Final
RI.

e November 2013: Target date for EPA to complete tasks one through ten on the FS comment
themes and process table.

e November 2013: Target date for start of focused technical FS subgroup meetings.

e November 2013: EPA presentation on COCs, RALs, PRGs, and status of EPA’s review of Draft
FS.

e December 2013: Redline strike-out comments expected from EPA on Section 5 of the Draft Final
RI.

e December 2013: Redline strike-out comments expected from EPA on Section 6 of the Draft Final
RI.

e February 2014: Redline strike-out comments expected from EPA on Section 10 of the Draft Final
RI.

Submittal dates for pending documents currently under preparation by the LWG and scheduled for
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland
Harbor RI/FS. This table includes pending and recently submitted deliverables for which EPA comments
or approvals are required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the
more complete list of LWG submittals and is equivalent to the former Table 1 provided in previous
progress reports.
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5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are, indeed, not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

UINGA k" RAEL \" \
|

.

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Kim D’Aquila, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables — Portland Harbor RI/FS

Submittal EPA Comments
Deliverable' Deadline Status/ Comments Target Date
Final BERA 4/1/2013 Submitted: 04/01/2013; 4/15/2013

EPA comments received 06/07/13;
Revised draft submitted to EPA
06/14/13

EPA comments received 06/26/13
EPA comments received 09/26/13
Further revised draft submitted to
EPA 10/10/13

Notes:
' - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

? - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables — Portland Harbor RI/FS

Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date

Round 1

Compilation of Information November 2007 | Submitted to EPA and DEQ

Jfor Sources Between RM 11 11/21/2007. Need written response

and 11.6 East Bank of from DEQ and EPA that upland

Portland Harbor sources are under investigation
consistent with the Road to the ROD.

Round 2 Biota

Revised Round 2 QAPP 11/23/2005 Submitted 11/23/2005; approved with | 12/8/2005

Addendum 6: Sampling of conditions on 12/6/2005; a final

Benthic Invertebrate Tissue QAPP addendum is required

Final Round 2 QAPP TBD On 2/9/2006, the LWG submitted a

Addendum 6: Sampling of response to EPA's comments on the

Benthic Invertebrate Tissue 11/23/2005 version of the QAPP
addendum. The LWG has not heard
back from EPA on that response. The
LWG believes that a final QAPP in
not required. Need EPA agreement
that this final QAPP is not required.

Hydro/Sed Modeling

Phase 2 Hydrodynamic Re- May 2009 Submitted 5/7/2009; EPA comments

calibration Report received 7/22/2009

Groundwater Pathway

Draft Round 2 Groundwater 4/22/2005 Submitted 4/22/2005; EPA comments

Pathway Assessment Sampling received 6/3/2005

and Analysis Plan

Round 2 Groundwater TBD Outstanding issues to be addressed in

Pathway Assessment Sampling GW Appendix to Draft RI Report.

and Analysis Plan - Response

to EPA Comments ‘

Revised Round 2 Groundwater | TBD Outstanding issues to be addressed in

Pathway Assessment Sampling
and Analysis Plan (including
Appendix A - Site Summaries
and Appendix B - Pilot Study
Data Report)

GW Appendix to Draft RI Report.
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Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date
Round 2 FSP for Sampling of | 4/29/2005 Submitted 4/29/2005; EPA comments
Shoreline Seeps at Human Use received 6/10/2005
Beaches
Revised Round 2 FSP for No longer The only seep determined to pose a
Sampling of Shoreline Seeps at | needed potentially complete exposure
Human Use Beaches pathway is discharge from Outfall
22B. The existing data from Outfall
22B include the upland COlIs and
meet the data quality requirements for
risk evaluation (Category 1/QA2).
Based on the Round 2 Report
evaluations, no additional seep data
are needed. Therefore, this FSP is no
longer needed.
Revised Round 2 Groundwater | 3/27/2006 Redline version submitted 3/27/2006; | 4/28/2006
Pathway Assessment SAP EPA needs to provide final approval
Attachment 2: Transition Zone of this FSP. This revised FSP was
Water FSP prepared and submitted after the
associated field work was completed.
Revised Round 2 Groundwater | 10/7/2005 Submitted 10/7/2005: Conditional
Pathway Assessment SAP approval of proposed changes to the
Attachment 3: Supplement to QAPP addendum received from EPA
QAPP Addendum 3 on 9/30/2005. EPA needs to provide
final approval of this QAPP. Approval
to conduct sampling was provided by.
EPA on 9/30/2005.
Revised Transition-Zone 3/27/2006 Submitted 3/27/2006. EPA needs to
Water FSP Addendum 1 provide final approval of this FSP.
Sampling Plans for Approval to conduct sampling was
ExxonMobil, Siltronic, Gasco, provided by EPA on 9/30/2005. This
and Arkema revised FSP was prepared and
submitted after the associated field
work was completed.
Revised Transition-Zone 3/27/2006 Submitted 3/27/2006. EPA needs to

Water FSP Addendum 2

provide final approval of this FSP.
Approval to conduct sampling was
provided by EPA on 10/13/2005. This
revised FSP was prepared and
submitted after the associated field
work was completed.
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Submittal EPA Comments
Deliverable' Deadline Status/ Comments Target Date
Natural Attenuation
Step 2 Natural Attenuation No longer
Evaluation Report needed
Tech Memos
Revised TRV Selection TM 10/23/2004 Submitted; EPA comments received
3/18/2005. On 6/10/2005, EPA
directed the LWG to submit the final
TRV Selection TM with the PRE. The
final TRV Selection TM was
submitted as an appendix to the
9/9/2005 PRE.
Second Revision Preliminary | 1/7/2005 Submitted; EPA comments received
Risk Evaluation Approach 3/4/2005. On 6/10/2005, EPA directed
™ the LWG to submit the final PRE
approach TM with the PRE. The final
PRE Approach was submitted as an
appendix to the 9/9/2005 PRE.
Comprehensive ERA 6/27/2004 Submitted; EPA comments received
Approach TM 10/1/2004
Revised Comprehensive TBD In a 1/11/2006 meeting with EPA, the
ERA Approach TM LWG proposed deleting this
deliverable. The LWG has not heard
back from EPA on this proposal. Need
EPA agreement that this deliverable is
no longer needed.
Process for Derivation of 1/20/2005 Submitted; EPA comments received 3/21/2005
PRGs TM 6/30/2006; a revised tech memo is not
required.
Drafi Approach to 3/3/2006 Submitted 3/3/2006; EPA comments 5/2/2006
Determining Background for received 6/5/2006; revised tech memo
the Portland Harbor required.
Superfund Site
Revised Approach to 7/20/2006 The revised approach to determining

Determining Background for
the Portland Harbor
Superfund Site

background for the Portland Harbor
Superfund Site will be provided in the
Draft RI Report

Process for Delineating the
Extent of Contamination
Upstream and Downstream of
the ISA

The approach for Delineating the
Extent of Contamination Upstream
and Downstream of the ISA will be
provided in the Draft RI Report
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Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date
COPC Selection Interim ~1/23/2006 In a 1/11/2006 meeting with EPA, the

Deliverable

LWG proposed deleting this
deliverable. The LWG has not heard
back from EPA on this proposal. Need
EPA agreement that this deliverable is
no longer needed.

ECOLOGICAL RISK ASSESSMENT

Ecological Preliminary Risk | 9/9/2005 Submitted 9/9/2005; EPA comments 11/8/2005
Evaluation (PRE) received 4/28/2006, a revised PRE is

not required
Round 2 Benthic Assessment 3/17/2006 Submitted 3/17/2006; EPA comments | 5/16/2006
Interpretation Report received 7/6/2006
Food Web Modeling Report: 11/4/2005 Submitted 11/4/2005; EPA comments | 1/3/2006
Evaluating Trophic Trace and received 3/10/2006
the Arnot and Gobas Models
for Application to the Portland
Harbor Superfund Site
Revised Ecological Water 5/26/2006 Submitted 5/25/2006; directive EPA 7/9/2006
Screening Levels comments received 9/15/2006, and a

correction to the xylene AWQC on

9/27/06. Additional revisions were

submitted on 10/13/2006.
Feasibility Study
Literature Survey of October 2007 Submitted 10/31/2007. EPA Jan-08
Treatability Studies comments received 2/15/08. A revised

deliverable is not required. EPA

comments indicated that they should

be addressed in the FS.
Round 3B (FS) Side-scan September Submitted 5/18/2009
Sonar Data Report 2008
Treatment Technologies Early May 2009 | Submitted 6/5/2009; EPA comments 7/6/2009
Screening Table received 7/9/2009
Screening of Disposal Mid May 2009 | Submitted 6/18/2009; EPA comments | 7/2/2009
Facilities for the Feasibility received 7/10/2009
Study Memorandum
Early Preliminary Late March Submitted 3/27/2009
Remediation Goals (PRGs) 2009
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Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date

Benthic Toxicity AOPCs September Submitted 9/07/2010
Check In Materials 2010
Treatment Technology 5 Submitted 03/15/2011; EPA
Evaluation Tools Memo comments received 4/27/2011
Drafi Mitigation ! Submitted 03/15/2011; EPA
Determination Approach for comments received 4/27/2011
Use in the FS Tools Memo
Draft Feasibility Study < Submitted 03/15/2011; EPA
Costing Approach Tools comments received 4/27/2011
Memo
Draft Identification of "COCs" | _ Submitted 03/16/2011; EPA
and Contaminant Mobility comments received 4/27/2011
Evaluation Criteria For the
Draft FS Tools Memo
Dredging Water Quality 2 Submitted 03/31/2011; EPA
Evaluation Tools Memo comments received 4/27/2011
Alternatives Screening Submitted 04/06/2011
Materials
Draft FS Key Elements 5 Submitted Materials 06/06/2011
Presentation Presentation 06/21 and 06/22/2011
EPA Directed Drafi 01/15/2012 Submitted 01/16/2012 NA
Feasibility Study (FS) Key
Work Product
Draft Feasibility Study (FS) - | 03/20/2012 Submitted 03/20/2012 6/29/2012
Electronic Version For Early
EPA Team Review
Draft Feasibility Study (FS) | 03/30/2012 Submitted 03/30/2012 6/29/2012
- Formal Publically EPA initial comments received
Accessible Submittal 12/18/2012.
General Field/Data/RI Reporting
Validated Analytical Results 90 days

following

completion of

each sampling

activity
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Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date

Comprehensive Round 2 Site 2/21/2007 Submitted 2/21/2007. EPA comments
Characterization Summary and on Sections 1-9 and Appendices A, B,
Data Gaps Analysis Report C, D, F, and G received 1/15/08;

comments on Section 10 received

3/20/08; comments on Section 11

received 5/16/08; comments on

Appendix E received 8/8/08. This

document was never intended to be

revised or approved by EPA;

comments will be addressed in the

Draft RI Report.
Draft Sediment Mobility August 2009 Submitted 8/11/2009 EPA comments not
Testing Data Report anticipated
Draft Baseline Ecological Early Submitted 9/2/2009 11/2/2009
Risk Assessment Report September Preliminary EPA comments received

2009 12/23/09.

EPA comments received 07/16/2010.

EPA benthic approach comments

received 09/27/2010.
Draft Baseline Human Late September | Submitted 9/23/2009 11/23/2009
Health Risk Assessment 2009 Preliminary EPA comments received
Report 12/23/09.

EPA comments received 07/16/2010.
Draft Remedial Investigation | Late October Submitted 10/27/2009 12/27/2009
Report 2009 EPA comments received 07/16/2010
Benthic Toxicity Reanalysis Mid November | Submitted 11/13/2009 01/13/2009
Technical Memorandum 2009 EPA benthic approach comments

received 09/27/2010.
Supporting Electronic November Submitted 11/19/2009 01/19/2010
Information for Draft Benthic | 2009
BERA
Draft Final BHHRA 5/2/2011 Submitted 05/02/2011; EPA 7/2/12011

comments received 06/22/2012.

EPA dispute decision received

12/07/12.
Draft Final BERA 7/5/2011 Submitted 07/01/2011. 9/1/2011

EPA comments received 07/10/2012.
EPA comments received on
12/21/2012.

EPA comments received on
01/11/2013
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Deliverable'

Submittal
Deadline?

Status/ Comments

EPA Comments
Target Date

Human Health and Ecological
Risk Management
Recommendations

July 2011

Submitted 07/22/2011

9/22/2011

Draft Final Remedial
Investigation Report

8/29/2011

Submitted 08/29/2011;

EPA comments received on Section 1
and 2, Appendices A and H
11/30/2012

EPA comments received on Section 3
02/21/2013

EPA comments received on Section 4
03/19/2013

EPA comments received on Section 8
04/19/2013

EPA comments received on Section 9
8/16/2013

Revised Redline of EPA comments
received on Section 9 9/26/2013

10/29/2011

Final BHHRA

3/28/2013

Submitted: 02/11/2013

EPA comments received 02/15/2013
EPA conditional approval received on
02/26/2013.

Final BHHRA posted and hardcopy
submitted 03/25/13.

EPA provided final approval of the
BHHRA on 04/03/13

Final BHHRA errata posted 04/12/13.

4/8/2013

Final BERA

4/1/2013

Submitted: 04/01/2013;

EPA comments received 06/07/13;
Revised draft submitted to EPA
06/14/13

EPA comments received 06/26/13
EPA comments received 09/26/13

Further revised draft submitted to
EPA 10/10/13

4/15/2013

STORMWATER

Stormwater Loading Check-in
Materials

2/1/2009

Submitted 2/18/2009; EPA comments
received 5/6/2009

Revised Stormwater Loading
Calculation Methods

April
2010

Submitted 04/30/2010; EPA
comments received 08/17/2010

6/30/2010

Final Stormwater Loading
Calculation Methods

Submitted 01/31/2011: EPA
comments received 03/02/2011
Revised Report Submitted 04/15/2011

3/31/2011
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Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date
SEDIMENT
Round 3B Field Sampling Submitted 5/4/2007; EPA comments
Plan: Sediment Sampling and received 7/25/07. Superseded by the
Benthic Toxicity Testing 11/5/2007 R3B Comprehensive
Sediment & Bioassay Testing FSP.
Upriver and Multnomah Submitted 5/25/2007; EPA comments
Channel Sediment Evaluation received 10/11/07. Superseded by the
and Field Sampling Plan 11/5/2007 R3B Comprehensive
Technical Approach Sediment & Bioassay Testing FSP.
Draft Round 3B Surface and Submitted 5/25/2007; EPA comments
Core Sediment FSP received 8/9/07. Superseded by the
Preliminary Technical 11/5/2007 R3B Comprehensive
Memorandum Sediment & Bioassay Testing FSP.
Draft Round 3B Erosion Core | August 2007 Submitted 8/29/07; EPA comments
Sediment FSP Technical received 10/11/07. Superseded by the
Memorandum 11/5/2007 R3B Comprehensive
Sediment & Bioassay Testing FSP.
Round 3B QAPP Addendum November 2007 | Submitted 12/17/2007. Need EPA
10 for Sediment Sampling approval of this QAPP Addendum.
Round 3 Sediment Trap Submitted 06/30/2011
Deployment Field Report
FATE & TRANSPORT
Draft Chemical Fate & July 2007 Submitted 7/20/2007; EPA comments
Transport Model Development received 10/15/07. LWG response to
and Data Gaps Identification comments submitted 1/8/2008.
Report
F&T Surface Sediment FSP — | December 2007 | Submitted 12/10/2007; EPA
Addendum to 3B Sediment comments received 1/2/08. 1/16/08
FSP LWG agreed with EPA not to perform
the sampling. Need EPA agreement
that this deliverable is no longer
needed.
Draft Bioaccumulation Submitted 7/27/2009
Modeling Report
CULTURAL RESOURCES
Draft Cultural Resource 12/16/2005 Submitted 12/16/2005 2/14/2006; EPA

Survey Report

comments not time-
critical at this point in
the project
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Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date

BIOLOGICAL ASSESSMENT

Preliminary Draft Site-Wide 3/30/2012 Submitted 03/20/2012 6/29/2012
Biological Assessment -
Electronic Version For Early
EPA Team Review

Preliminary Draft Site-Wide 3/30/2012 Submitted 03/30/2012 6/29/2012
Biological Assessment -
Formal Publically Accessible
Submittal

Notes:
' - Bolded Deliverables are primary deliverables per Section XI1X, Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

% Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.

Page 13




